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The County is currently considering two options for the bridge replacement. Major 
considerations between the two options are outlined below. 
 
 Phased Option  

 
Single-Season Option  

Total Construction – Bridge 
and road widening  

18-24 months  (Intermittent, short-
term full closures required) 

6-9 months  (5-7 months no through 
traffic) 

Stream restoration First season full containment; 
second season reconstruction  

1 season reconstruction  

Construction cost savings     
Safety & Liability  Increased exposure  Reduced exposure  
Traffic Control * 1-lane each direction from NE 

129th St. too NE 117th Street 
*  25 mph 
*  Jersee barrier restricting access 
throughout construction 
*  Right-in-right-out limitations 
possible 
 

*  No through traffic 5-7 months 
*  Full access from either north or 
south of bridge project area  
*  2-mile detour:  NE 119th Street to 
Salmon Creek Ave. to NE 134th St.  
  

 
Please tell us how you rate the acceptability of the proposed construction 
approaches; please mark one box for each option. 
 
Option Fully 

Acceptable 
Somewhat 
Acceptable 

Uncertain Somewhat 
Unacceptable

Totally  
Unacceptable 

No Opinion 

Staged 
(18-24 
months) 

5 3 3 3 5  

Closure 
(6-9 
months) 

6 5 4 1 4  
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Comments Received: 
*  Single season is best.  * If time for closure could be done in 3 months, this would be more 
acceptable.  70,000 plus people use this bridge on almost a daily basis – correct?   * Please 
provide a copy of the “Highway 99 Concept Plan.”  Please follow up with summaries of 
questions.  Thank you.  * Closure with least amount of time most acceptable, keeping things 
open for community safety, i.e. fire, police, etc. [?] keeping open the traffic somewhat 
acceptable.  I appreciate the planning so far to keep the health of the stream a major 
priority. Costs for closing [?] to cut time close time, should be continued looked at.  * Good 
meeting but need more info to make an intelligent decision like:  how much faster could it 
go if we spent the savings by shutting down over one lane open, like business preferences, 
like plenty of others.  * What other alternative do we have to replace this bridge?  How 
about spend more and accelerated schedule.  Closure & partial closure.  * If there is no 
environmental assessment [ ?] how do you know that this is the time frame? Soils? [?] 
erosion, [?] stream restoration (contracts in force), future efforts, endangered species, 
earthquake zone/seismic hazards, archeological resources, water quality, erosion 
downstream, slopes.  Need to calculate emergency response time for each reroute.  Full 
closure $400-500,000 savings – some jurisidictions may leave considered compensation to 
business owner for lost business as part of negotiation. Involve Legacy, WSU, [?].  Pay for a 
mailing by neighborhood association ro county to iform NA stakeholders.  * Work for an 
additional option like a shorter closure. We are going to need a strong public education 
program to let the community know.  * Salmon Creek is a jurisidicational water of the US.  A 
Dept. of the Army permit will be required fo any fill work in Salmon Creek (and wetlands).  
Would advise JARPA e submitted when (as soon as) plans are finalized.  Any filling, including 
temp access, bank protection, foundation pads, movement of stream material, temp 
placement of debri in water, would require a permit.  Note –work in uplands and clean 
excavation would “not” require a permit.  There is a slim chance this project would qualify as 
no permit required.  Unitl plans are seen unsure if your project wold need a Nationwide 
Permit or Individual permit.  Because of listed fish in Salmon Creek, a Biological Assessment 
would be required.  Aslo, I will check on the ‘federal funding’ issue and see if this project will 
be hanlded by the “Corps WDOT liaison” in Seattle or as a non-WDOT project and handled 
down here at the Corps Vancouver Field Office – Ron Clump.  * Closure would be possibly 
acceptable if for a shorter time, i.e. 3-4 months.  * As a resident of Hazel Dell for more than 
20 years and a business owner on Highway 99, I feel that I understand the converns from 
both sides.  After hearing yet another presentation on the Klineline Bridge project, I remain 
strongly convinced that slow traffic is better than no traffic.  Should only present working 
days or calendar days for clarity.  * Cost savings by itself should be enough to make the 
difference.  Critical to our business that we have access to our store (Klineline Center) from 
the north after project is complete, i.e. turn lane.  Ideally we would also like to have south 
access when existing the center.  Would like to see cost impact versus speed, i.e. shorten 
from 5-7 months to 4-6 months.  We are very close to the project and have carefully 
analyzed both options.  It definitely is better for us to have the disruption as short as 
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possible.  * It is critical to our business since we have customers coming from all over the 4-
county area to our showroom.  We receive large deliveries daily from 3 to 7 manufacturers.  
We have staffed our company to receive the public 6 days a week.  We urge you to finalize 
the improvement in the short term plan.  We also would like to discuss further choices to 
exit northbound and southbound.  *  Early spring, summer & late winter is high traffic for 
the construction segment of our business.  Contractors and homeowner builders must have 
convenient access to our show room.  Completing the bridge as quickly as possible is 
imperative.  Thank you for listening.  * Can this project be accelerated?  *  We need to 
provide for emergency services being able to respond to these areas without ANY delays.  
Three minutes and more of a delay can result in loss of life for one having a heart attack.     
* Improve detour signs.  Reduce closure time by investment in work day and incentives for 
developer to finish on time.  * Full closure – get it done!  I speak for our street, i.e. NE 121st 
Street. 

 
 
 
 
Statistics:  38 sign-ins 
Comment forms returned:  19 
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